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REVISED  
COMMITTEE SCHEDULING ORDER 

 
On November 2, 2009, the Committee for the Application for Certification (AFC) for the 
Watson Cogeneration Steam and Electricity Reliability Project requested the parties in this 
case comment on a tentative revised and extended schedule.  The Committee has 
determined that the 12-month schedule is infeasible given the current backlog of Staff's 
analyses, the anticipated delays due to the fast-track solar projects.  Applicant, Commission 
staff, and California Unions for Reliable Energy (CURE) submitted comments.   
 
The attached Revised Committee Schedule is based on Staff’s proposed schedule submitted 
on November 9, 2009, and reflects Staff’s best estimates of the impacts that fast-track 
renewable energy projects will have on the schedule of this case.  
 
We may modify the schedule at any time upon either our own motion or that of a party.  [Cal. 
Code Regs., tit. 20, § 1709(c).]   Please note that the schedule requires periodic status 
reports to determine whether case development is progressing satisfactorily, and to bring 
potential schedule delays or other relevant matters to our attention. 
 
 
Dated December 14, 2009, at Sacramento, California. 
 
 
 
 
 

     
KAREN DOUGLAS     JULIA LEVIN  
Chairman and Presiding Member   Commissioner and Associate Member  
Watson Cogeneration AFC Committee  Watson Cogeneration AFC Committee 
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REVISED COMMITTEE SCHEDULE 
 

Watson Cogeneration Steam and Electricity Reliability Project 
(09-AFC-1) 

December 14, 2009 
 

 ACTIVITY DATE 
1 Applicant files Application of Certification (AFC) 3/19/09 
2 Commission’s determination that AFC is complete 7/29/09 
3 Staff files Issue Identification Report 8/20/09 
4 Staff files 1st Round Data Requests 9/1/09 
5 Informational Hearing and Site Visit 9/3/09 
6 Applicant provides Data Responses (Set 1) 9/28/09 
7 Parties file Status Report 1 10/8/09 
8 Data Response and Issue Resolution Workshop (Set 1) 10/14/09 
9 Local, state, and federal agency Draft Determinations 11/25/09 
10 Staff receives Preliminary Determination of Compliance 

(PDOC) 
11/25/09 

11 Staff files Data Requests (Set 2) 12/10/09 
12 Applicant provides Data Responses (Set 2) 1/7/10 
13 Data Response and Issue Resolution Workshop (Set 2) 1/21/10 
14 Staff files Data Requests (Set 3) if necessary 1/28/10 
15 Parties file Status Report 2 1/28/10 
16 Applicant provides Data Responses (Set 3) 2/24/10 
17 Parties file Status Report 3 3/1/10 
18 Staff files Preliminary Staff Assessment (PSA) 4/15/10 
19 PSA Workshop 4/26/10 
20 Parties file Status Report 4 4/30/10 
21 Local, state, and federal agency Final Determinations 5/13/10 
22 Staff files Final Staff Assessment (FSA) 5/26/10 
23 FSA Workshop 6/9/10 
24 Prehearing Conference TBD 
25 Evidentiary Hearings TBD 
26 Committee files Proposed Decision TBD 
27 Hearing on Proposed Decisions TBD 
28 Committee files Revised Proposed Decision TBD 
29 Commission Decision TBD 

 
TBD: To be determined. 
Shaded events have already taken place 
 

 


